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ESTIMATE RUN 02/08/2019

ESTIMATE SUMMARY 12:52:09

CONTID: C21012         ESTIMATE NO: 0001 PROG 2005

PCN: 21012-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 ARKANSAS RIVER FASTER BR PERCENT TIME:

PROJECT NO: FBR071A-018                   

SH 71 ARKANSAS RIVER FASTER BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (720)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,982,165.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,644,835.25 NON-PARTICIPATING 446,668.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,100.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.28

WORK DAYS

WORK DAYS

7.47%

5,535,497.25

446,668.00

446,668.00

436,567.96

$

$

$

$

0.00

446,668.00

446,668.00

0.00

446,668.00

-10,100.04

0.00

436,567.96

0.00

AMOUNT DUE 436,567.96 436,567.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 436,567.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CROWLEY

  

12.0 TIME ALLOW: 191

ORIG TIME ALLOW: 191

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/24/2018

12/01/2018

01/26/2019

09/20/2018

10/03/2018

10/22/2018

10/24/2018
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

33.000

EACH

5.00000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

6,821.000

SY  

8.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,200.000

SY  

6.00000

0025 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,610.000

LF  

1.00000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,645.000

LF  

5.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

290.00000

0040 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

2,500.00000

0045 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

10,424.000

CY  

21.00000

0050 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

180.00000

0055 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

150.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

180.00000

0065 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

150.00000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

200.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

36.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

885.000

CY  

9.00000

0085 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

370.000

CY  

19.00000

0090 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

6,800.000

LF  

4.00000

0095 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0100 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

40.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

150.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

130.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

75.00000

0125 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

191.000

DAY 

25.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.050

ACRE

770.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.050

ACRE

3,000.00000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.050

ACRE

2,650.00000

0145 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

55.000

EACH

20.00000

0150 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

735.000

SY  

15.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

17,000.000

SY  

2.00000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

15.000

HOUR

150.00000

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,230.000

CY  

39.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

240.00000

0175 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

3,931.250

TON 

93.00000

0180 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,204.000

GAL 

7.00000

0185 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

3.000

CY  

410.00000

0190 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

120.000

LF  

45.00000

0195 *Guardrail Type 3 (6-3 Post Spacing) (31 inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,563.000

LF  

29.00000

0200 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,940.00000

0205 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,330.00000

0210 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,910.00000

0215 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

14.000

EACH

200.00000

0220 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

2,449.000

LF  

3.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

3,350.000

LF  

4.00000

0230 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,715.000

LF  

10.00000

0235 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

74.000

EACH

59.00000

0240 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

12.000

EACH

61.00000

0245 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0250 *Structure Temporary Access Road (Location 1) 0.000

0.000

621-00411  
 

0.000.000

0.00

1.000

L S 

75,000.00000

0255 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0260 *Mobilization 0.000

0.250

626-00000  
 

110,000.000.250

110,000.00

1.000

L S 

440,000.00000

0265 *Public Information Services (Tier II) 0.000

0.000

626-01102  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0270 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

76.000

GAL 

56.00000

0275 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

38.000

GAL 

61.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

16.000

EACH

450.00000

0285 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

450.00000

0290 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

10.000

HOUR

150.00000

0295 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

26.00000

0300 *Traffic Control Inspection 0.000

5.000

630-00007  
 

1,150.005.000

1,150.00

220.000

DAY 

230.00000

0305 *Traffic Control Management 0.000

2.000

630-00012  
 

1,020.002.000

1,020.00

45.000

DAY 

510.00000

0310 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

12.000

EACH

920.00000

0315 *Barricade (Type 3 M-D) (Temporary) 0.000

4.000

630-80338  
 

2,040.004.000

2,040.00

18.000

EACH

510.00000

0320 *Construction Traffic Sign (Panel Size A) 0.000

59.500

630-80341  
 

3,332.0059.500

3,332.00

180.000

EACH

56.00000

0325 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

726.0011.000

726.00

22.000

EACH

66.00000

0330 *Construction Traffic Sign (Special) 0.000

37.500

630-80344  
 

450.0037.500

450.00

110.000

SF  

12.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

21,675.002.500

21,675.00

5.000

EACH

8,670.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

200.00000

0345 *Drum Channelizing Device 0.000

10.000

630-80360  
 

410.0010.000

410.00

50.000

EACH

41.00000

0350 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

51.00000

0355 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

10.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

22,700.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

212,200.000

F A 

1.00000

0385 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 F/A Maintain County Roads 0.000

0.000

700-70120  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,100.000

F A 

1.00000

CAT 140,803.00140,803.002,262,125.25CURRENT AMT0200 $ $ $

CAT NO0300 0300 L-22-LL 

0400 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

300,000.00000

0405 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,301.000

CY  

18.00000

0410 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

446.000

CY  

170.00000

0415 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

387.000

CY  

47.00000

0420 Cofferdam 0.000

0.000

206-01500  
 

0.000.000

0.00

1.000

L S 

70,000.00000

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

502.000

TON 

93.00000

0430 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

2,032.000

SY  

5.00000

0435 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

380.000

LF  

92.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 L-22-LL 

0440 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

364.000

LF  

930.00000

0445 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

1,565.000

CY  

98.00000

0450 *Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

700.000

CY  

160.00000

0455 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

4.000

EACH

2,700.00000

0460 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,095.000

SY  

15.00000

0465 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

210.00000

0470 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1,160.000

CY  

650.00000

0475 *Concrete Class S35 0.000

160.500

601-05035  
 

174,945.00160.500

174,945.00

214.000

CY  

1,090.00000

0480 *Concrete Class S50 0.000

33.000

601-05050  
 

36,300.0033.000

36,300.00

44.000

CY  

1,100.00000

0485 Concrete Self Consolidating 0.000

0.000

601-05900  
 

0.000.000

0.00

4.000

CY  

3,000.00000

0490 Cement Grout 0.000

0.000

601-06300  
 

0.000.000

0.00

135.000

CF  

180.00000
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PCN: 21012-BID    ESTIMATE RUN 02/08/2019

PROJECT: FBR071A-018                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 L-22-LL 

0495 Reinforcing Steel 0.000

94,620.000

602-00000  
 

94,620.0094,620.000

94,620.00

126,160.000

LB  

1.00000

0500 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

319,420.000

LB  

1.00000

0505 6 Inch Corrugated Steel Pipe 0.000

0.000

603-10060  
 

0.000.000

0.00

68.000

LF  

25.00000

0510 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,402.000

LF  

150.00000

0515 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,443.000

LF  

4.00000

0520 Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

2,588.000

LF  

250.00000

CAT 305,865.00305,865.003,639,460.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

61,700.00000

0530 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0535 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

2,290.00000

CAT 0.000.0080,580.00CURRENT AMT0400 $ $ $

$ 446,668.00446,668.00$5,982,165.25$CURRENT AMTPROJECT TOTAL


